Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

54C0066 Feature Carried MT VERNON AVE Schedule Planned Actual Current $ Estimate: [$2,340,000
i Strategy 4/22/97 4/22/97 Comments:
In Design Feature Intersected MT VERNON AVE VIA. — The city istrying to replace the bridge]
esign
Proj. County Name San Bernardino Dist.:
ID: ! STPLZ-6053(018) Y L3 Constru. Auth.
1 BRSTPLZ-5033(013) San Bernardino Project Complete
54C0067 Feature Caried WATERMAN AVE Schedule Planned Actual Current $ Estimate: [$43,900
) Comments:
In Design Feature Intersected WATERMAN AVE OH Strategy 2y 21197
Design 12/18/97
Proj. County Name San Bernardino Dist.: 08
ID: STPLZ-5033(012) Constru. Auth.
% BRLSZD-5033(022) San Bernardino Project Complete
54C0068 Feature Carried NAT TRAILSHWY Schedule Planned Actual Current $ Estimate: [$354,000
) Comments:
In Construction Feature Intersected MOJAVE RIVER Strategy 220097 220097
o B o Design 12/1/97 12/18/97
Proj. County Name ernardino Ist.:
|D:J STPLZ-5380(007) y Lt Constru. Auth. 2/1/99 2/22/00
3 Victorville Project Complete 6/1/99
54C0076 Feature Carried 27TH ST Schedule Planned Actual Current $ Estimate: [$139,000
) Comments:
In Design Feature Intersected MT VERNON AV Strategy 2y 21197
Design 12/18/97
Proj. County Name San Bernardino Dist.: 08
ID: STPLZ-5033(012) Constru. Auth.
4 BRLSZD-5033(022) San Bernardino Project Complete
54C0077 Feature Carried LA CADENA DR Schedule Planned Actual Current $ Estimate: [$620,000
) Comments:
In Design Feature Intersected  SANTA ANA RIVER Strategy Hevy 2120097
. ) Design 12/1/97 12/18/97
Proj. County Name San Bernardino Dist.: 08
ID: Constru. Auth.
5 Colton Project Complete
54C0078 Feature Carried AT SF/UPRR Schedule Planned Actual Current $ Estimate: [$40,500
: St Comments:
In Design Feature Intersected  COLTON UP (LA CADENA DR) rategy 220097 2/20/97
. i Design 12/1/97 12/18/97
Proj. County Name San Bernardino Dist.: 08
ID: STPLZ-5065(007) Constru. Auth.
6 Colton Project Complete
54C0079 Feature Carried LA CADENA DR Schedule Planned Actual Current $ Estimate: [$13,400
) Comments:
In Design Feature Intersected COLTON POC Strategy 220097 2120197
. ) Design 12/1/97 12/18/97
Proj. County Name San Bernardino Dist.: 08
ID: STPLZ-5065(007) Constru. Auth.
7 Colton Project Complete
54C0086 Feature Carried BEAR VALLEY CUTOFF Schedule Planned Actual Current $ Estimate: [$746,566
Comments:
Complete Feature Intersected MOJAVE RIV Strategy 220097 2120097
. p— o 08 Design 12/1/97 12/18/97
Proj. ounty Name ernardino Ist.:
|D;J STPLZ-5380(007) y Constru. Auth. 11/15/98 4/22/99
8 Apple Valley Project Complete 4/1/99 8/8/00
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Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

54C0088 Feature Carried FIRST ST Schedule Planned Actual Current $ Estimate: [$1,342,000
Comments:
In Design Feature Intersected BARSTOW OH (AT&SFRR) Strategy SR 412598
- . 5 Design 1/25/99
Proj. County Name Bernardino ist.:
6?’ i Ist L Constru. Auth.
9 Barstow Project Complete
54C0089 Feature Carried FIRST ST Schedule Planned Actual Current $ Estimate: [$382,000
In Design Feature Intersected MOJAVE RIV Strategy 412598 4/28/98 Comments:
o B oi 08 Design 1/25/99
Proj. County Name ernardino .
6?’ i Ist Constru. Auth.
10 Barstow Project Complete
54C0093 Feature Carried ETIWANDA AVE Schedule Planned Actual Current $ Estimate: [$545,400
Comments:
Complete Feature Intersected W KAISER OH (SPTCO) Strategy 4122197 422197
o 4 o Design 12/1/97 1/26/98
Proj. Count; Bernardino .
|E§?J STPLZ-5092(010) ounty Name Ist 08 Constru. Auth. 10/13/98
1 Ontario Project Complete 2/28/99 10/31/00
54C0093K Feature Carried LOOP DR Schedule Planned Actual Current $ Estimate: [$32,400
Comments:
Complete Feature Intersected SERVICE RD OH (SPTCO) Strategy S ai22197
- . 5 Design 12/1/97 1/26/98
Proj. County Name Bernardino ist.:
|L§?J STPLZ-5092(010) i Ist Lt Constru. Auth. 10/13/98
12 Ontario Project Complete 10/31/00
54C0100 Feature Carried MT VERNON AVE Schedule Planned Actual Current $ Estimate: [$621,494
i Strategy 1/29/93 1/29 Comments:
In Design Feature Intersected SANTA ANA RIV _ /93 The City indicated this project is not
. ) Design 7/9/93 yet awarded. per survey form dated
Proj. County Name San Bernardino Dist.: 08 9/23/98.
ID: Constru. Auth.
13 Colton Project Complete
54C0101 Feature Carried MT VERNON AVE Schedule Planned Actual Current $ Estimate: [$203,387
i Strategy 1/29/93 1/29/93 Comments:
In Construction Feature Intersected E COLTON OH (SPTCO) _ The City indicated this project is not
. ) Design 7/9/93 yet awarded. per survey form dated
Proj. County Name San Bernardino Dist.: 08 9/23/98.
ID: Constru. Auth. 3/15/99
14 Colton Project Complete 7/15/99
54C0130 Feature Carried ANDERSON ST Schedule Planned Actual Current $ Estimate: [$62,100
Comments:
In Design Feature Intersected LOMA LINDA OH (SPTCO) Strategy S ai22197
. ) Design 12/1/97 1/26/98
Proj. County Name San Bernardino Dist.: 08
ID: STPLZ-5407(001) Constru. Auth.
15 Loma Linda Project Complete
54C0158 Feature Carried BASE LINE RD Schedule Planned Actual Current $ Estimate: [$65,600
Comments:
In Design Feature Intersected LYTLE CR Strategy 297 21197
, ] Design 12/18/97
Proj. County Name San Bernardino Dist.: 08
ID: STPLZ-5033(012) Constru. Auth.
San Bernardino 1
16 BRLSZD-5033(021) Project Complete
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Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

54C0159 Feature Carried BARTON RD Schedule Planned Actual Current $ Estimate: [$165,000
Comments:
Strate :
Complete Feature Intersected SAN TIMOTEO CR d 2y 211197
Design 12/1/97 12/18/97
j San Bernardino ist.:
,PS?J " | STPLZ-5954(036) County Name Dist: K& Constru. Auth. 12/21/98
17 San Bernardino County Project Complete 4/1/99 10/31/00
54C0199 Feature Carried CHINO HILLS PKWY Schedule Planned Actual Current $ Estimate: [$99,000
Strategy Comments:
Complete Feature Intersected CHINO CR
. Design 10/18/93
j San Bernardino ist.:
réfu' STPLNZ-5188(001) County Name Dist: K& Constru. Auth. 1/29/96
18 | srpLx-5188(006) Chino Project Complete 5/12/97
54C0357 Feature Carried MOUNTAIN AVE Schedule Planned Actual Current $ Estimate: [$25,000
Strate Comments:
Complete Feature Intersected MOUNTAIN AVE OH (SPTCO) y 4/22/97 4/22/97
Design 12/1/97 1/26/98
Proj. County Name San Bernardino Dist.:. 08
|D:J STPLZ-5092(010) y Constru. Auth. 10/13/98 3/1/99
19 Ontario Project Complete 2/28/99 10/31/00
54C0358 Feature Carried MILL ST Schedule Planned Actual Current $ Estimate: [$0
Comments:
: Strate :
No Retrofit Feature Intersected LY TLE CREEK d sy 3/2sl97
Design
Proj. County Name San Bernardino Dist.: 08
ID: ! STPLZ-5033(012) y Constru. Auth.
20 San Bernardino Project Complete
54C0359 Feature Carried G ST Schedule Planned Actual Current $ Estimate: [$331,000
. Strate! Comments:
In Design Feature Intersected LY TLE CREEK d Si2597 3/25/97
. Design 12/18/97
Proj. County Name San Bernardino Dist.: 08
|D;J STPLZ-5033(012) y Constru. Auth.
San Bernardino 1
21| BRLSZD-5033(021) Project Complete
54C0360 Feature Carried RIALTO AVE Schedule Planned Actual Current $ Estimate: [$0
. Strate Comments:
No Retrofit Feature Intersected LY TLE CREEK v SR ey
Design
Proj. County Name San Bernardino Dist.. 08
|D:J STPLZ-5033(012) y Constru. Auth.
22 San Bernardino Project Complete
54C0361 Feature Carried MT VERNON AVE Schedule Planned Actual Current $ Estimate: [$0
Comments:
: Strate :
No Retrofit Feature Intersected LY TLE CREEK d Si2597 3/2sl97
Design
Proj. County Name San Bernardino Dist.: 08
ID: ! STPLZ-5033(012) y Constru. Auth.
23 San Bernardino Project Complete
54C0363 Feature Carried MILL ST Schedule Planned Actual Current $ Estimate: [$14,000
. Strate! Comments:
In Design Feature Intersected FLOOD CONTROL CHANNEL v S s/2slo7
. Design 12/18/97
Proj. County Name San Bernardino Dist.: 08
|D;J STPLZ-5033(012) y Constru. Auth.
San Bernardino 1
24 BRLSZD-5033(021) Project Complete
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Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

54C0364 Feature Carried NINTH ST Schedule Planned Actual Current $ Estimate: [$30,000
) Comments:
In Design Feature Intersected WARM CREEK INLET Strategy Si2597 3/2sl97
Design 12/18/97
Proj. County Name San Bernardino Dist.: 08
ID: STPLZ-5033(012) Constru. Auth.
25 | BRLSZD-5033(021) LB Project Complete
54C0365 Feature Carried E ST Schedule Planned Actual Current $ Estimate: [$0
) Comments:
No Retrofit Feature Intersected SANTA ANA RIVER Strategy 2y 21197
Design
Proj. County Name San Bernardino Dist.: 08
|D;J STPLZ-5033(012) y Constru. Auth.
26 San Bernardino Project Complete
54C0375 Feature Carried SPTCO Schedule Planned Actual Current $ Estimate: [$21,000
) Comments:
In Design Feature Intersected WEST C ST UP Strategy Si2597 3/25/97
. ] Design 12/1/97 12/18/97
Proj. County Name San Bernardino Dist.. 08
ID: STPLZ-5065(007) Constru. Auth.
27 Colton Project Complete
54C0377 Feature Carried SPTCO Schedule Planned Actual Current $ Estimate: [$43,200
) Comments:
In Design Feature Intersected  RIALTO AVE UP Strategy 297 21197
Design 12/18/97
Proj. County Name San Bernardino Dist.: 08
ID: STPLZ-5033(012) Constru. Auth.
28 | BRLSZD-5033(022) LB Project Complete
54C0378 Feature Carried RIALTO AVE Schedule Planned Actual Current $ Estimate: [$244,800
. St Comments:
In Design Feature Intersected RIALTO AVE OH (AT&SF RR) rategy 2120007 220097
Design 12/18/97
Proj. County Name San Bernardino Dist.: 08
ID: STPLX-5033(011) Constru. Auth.
29 | STPLZ-5033(012) San Bernardino Project Complete
54C0379 Feature Carried W BARTON RD Schedule Planned Actual Current $ Estimate: [$244,000
) Comments:
In Design Feature Intersected W BARTON RD OH (SPRR) Strategy 319197 ey
. ] Design 12/1/97 1/26/98
Proj. County Name San Bernardino Dist.. 08
ID: STPLZ-5421(001) Constru. Auth. 6/1/00
30 | rsTRLZ5421(002) Grand Terrace Project Complete 3/1/98
54C0384 Feature Carried AT AND SF Schedule Planned Actual Current $ Estimate: [$95,000
) Comments:
In Design Feature Intersected C ST UP Strategy 3/25/97 3/2s8/97
. ) Design 12/1/97 12/18/97
Proj. County Name San Bernardino Dist.: 08
ID: STPLZ-5065(007) Constru. Auth. 3/15/99
31 Colton Project Complete 7/15/99
54C0411 Feature Carried SECOND STREET Schedule Planned Actual Current $ Estimate: [$0
) Comments:
No Retrofit Feature Intersected WARM CREEK Strategy 297 21197
Design
Proj. County Name San Bernardino Dist.: 08
|D;J STPLZ-5033(012) y Constru. Auth.
32 San Bernardino Project Complete
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Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

54C0420 Feature Carried GARNET ST Schedule Planned Actual Current $ Estimate: [$0
Comments:
Strate :
Complete Feature Intersected MILL CREEK d 2197 2LVs7
Design 12/1/97 12/18/97
i San Bernardino ist.:
IPEE?L STRLZ-5654(036) County Name Dist.: 08 Constru. Auth, 10/13/98
13 San Bernardino County Project Complete 4/1/99 10/31/00
54C0449 Feature Carried RANCHERO ST Schedule Planned Actual Current $ Estimate: [$32,400
Strategy Comments:
Pre-Strategy Feature Intersected CALIFORNIA AQUEDUCT Department of Water Resource bridge.
Design
Proj. County Name San Bernardino Dist.: 08
ID:J STPLZ-5452(001) Y Constru. Auth.
34 Hesperia Project Complete
54C0451 Feature Carried MESQUITE ST Schedule Planned Actual Current $ Estimate: [$71,000
Comments:
Strate :
Pre-Strategy Feature Intersected CALIFORNIA AQUEDUCT d 325/97 s/2s/91 Department of Water Resource bridge.
Design
i San Bernardino ist.:
IP;)]. County Name i Dist 08 Constru. Auth.
35 Hesperia Project Complete
54C0452 Feature Carried MAPLE AVE Schedule Planned Actual Current $ Estimate: [$21,600
Strategy Comments:
Pre-Strategy Feature Intersected CALIFORNIA AQUEDUCT Department of Water Resource bridge.
Design
Proj. County Name San Bernardino Dist.: 08
ID: ) STPLZ-5452(001) Y Constru. Auth.
36 Hesperia Project Complete
54C0488 Feature Carried MOUNT BALDLY RD Schedule Planned Actual Current $ Estimate: [$0
Comments:
" Strate :
No Retrofit Feature Intersected |CE HOUSE CREEK v y2s/91 32597
Design
Proj. County Name San Bernardino Dist.: 08
ID:J STPLZ-5954(036) Y Constru. Auth.
37 San Bernardino County Project Complete
54C0495 Feature Carried GOODWIN DR Schedule Planned Actual Current $ Estimate: [$27,000
Strategy Comments:
Pre-Strategy Feature Intersected CALIFORNIA AQUEDUCT Department of Water Resource bridge.
Design
Proj. County Name San Bernardino Dist.: 08
ID:J STPLZ-5954(036) Y Constru. Auth.
38 San Bernardino County Project Complete
54C0496 Feature Carried DUNCAN RD Schedule Planned Actual Current $ Estimate: [$27,000
Strategy Comments:
Pre-Strategy Feature Intersected CALIFORNIA AQUEDUCT Department of Water Resource bridge.
Design
Proj. County Name San Bernardino Dist.: 08
ID: ) STPLZ-5954(036) Y Constru. Auth.
39 San Bernardino County Project Complete
54C0538 Feature Carried CENTRAL AVE Schedule Planned Actual Current $ Estimate: [$32,300
Comments:
f Strate :
In Design Feature Intersected  TWIN CREEK d 2120197 2/20/97
. ) Design 12/1/97 12/18/97
Proj. County Name San Bernardino Dist.: 08
ID: STPLZ-5033(012) Constru. Auth. 5/1/99
San Bernardino 1
40 BRLSZD-5033(021) Project Complete 7/1/99
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Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

54C0582 Feature Carried AT & SFRR Schedule Planned Actual Current $ Estimate: [$14,000
Comments:
. Strate
No Retrofit Feature Intersected AGATE RD UP v 319197 S
Design
Proj. County Name San Bernardino Dist.: 08
ID: ! STPLZ-5298(005) Y Constru. Auth.
41 Barstow Project Complete
54C0583 Feature Carried YUCCA ST Schedule Planned Actual Current $ Estimate: [$64,900
Comments:
. Strate
In Design Feature Intersected  YUCCA ST OH (AT&SFRR) v sgrer el
. ) Design 12/1/97 1/26/98
Proj. County Name San Bernardino Dist.: 08
ID: STPLZ-5298(005) Constru. Auth. 4/1/99
42 Barstow Project Complete
54C0594 Feature Carried ORANGE ST Schedule Planned Actual Current $ Estimate: [$0
Comments:
. Strate
No Retrofit Feature Intersected  SANTA ANA RIVER v 1/28/93 Y
Design
Proj. County Name San Bernardino Dist.: 08
ID: ) BRL S-5083(003) Y Constru. Auth.
43 Redlands Project Complete
54C0599 Feature Carried POC Schedule Planned Actual Current $ Estimate: [$124,600
Comments:
. Strate
In Design Feature Intersected RANCHO AVE POC v 2120097 ey
) Design 12/1/97 12/18/97
Proj. County Name San Bernardino Dist.: 08
ID: STPLZ-5065(007) Constru. Auth. 3/15/99
44 Colton Project Complete 7/15/99
54C0608 Feature Carried SPRR Schedule Planned Actual Current $ Estimate: [$70,000
Comments:
. Strate
In Design Feature Intersected CARNELIAN ST UP v 422101 S
. ) Design 12/1/97 1/26/98
Proj. County Name San Bernardino Dist.: 08
ID: STPLZ-6053(018) Constru. Auth. 3/1/00
45 San Bernardino Associated Project Complete 7/1/00
56C0001L Feature Carried VAN BUREN BLVD S Schedule Planned Actual Current $ Estimate: [$4,500,000
Comments:
. Strate
In Design Feature Intersected  SANTA ANA RIV _ d 416197 4/16/97 Replacement is the strategy. Retrofit
Design cost was too high, $3,000,000.
Proj. County Name Riverside Dist.: 08
|D:J STPLX-5956(099) y Constru. Auth.
46 Riverside County Project Complete
56C0001R Feature Carried VAN BUREN BLVD N Schedule Planned Actual Current $ Estimate: [$4,500,000
Comments:
. Strate
In Design Feature Intersected  SANTA ANA RIV v 12/3/92 PRRER
Design 4/18/94
Proj. County Name Riverside Dist.: 08
ID: ! STPLX-5956(099) Y Constru. Auth.
47 Riverside County Project Complete ?
56C0017 Feature Carried AUBURNDALE Schedule Planned Actual Current $ Estimate: [$189,000
. Strategy Comments:
In Design Feature Intersected  SANTA ANA RIVER
Design
Proj. County Name Riverside Dist.: 08
ID: ! BRL-5956(078) y Constru. Auth.
Riverside Count 1
48 STPLZ-5056(086) y Project Complete
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Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

56C0024 Feature Carried MARKET ST Schedule Planned Actual Current $ Estimate: [$753,097
Comments:
. Strate
In Design Feature Intersected  SANTA ANA RIV v 12/3/%2 12/3/92
Design 4/18/94
Proj. County Name Riverside Dist.: 08
|D:J STPLNZP-5956(013) y Constru. Auth. 2/1/00 8/8/00
49 Riverside County Project Complete 1/2/01
56C0025 Feature Carried INDIAN AVE Schedule Planned Actual Current $ Estimate: [$147,000
Comments:
Strate
Complete Feature Intersected INDIAN AVENUE OH d St sg/or
Design 9/24/98
Proj. County Name Riverside Dist.: 08
|D;J STPLZ-5282(007) y Constru. Auth. 5/26/99 6/29/99
50 Palm springs Project Complete 1/21/00 10/7/00
56C0040 Feature Carried  WASHINGTON ST Schedule Planned Actual Current $ Estimate: [$0
) Strategy Comments:
No Retrofit Feature Intersected  WASHINGTON ST OH (SPTCO)
Design
i Riverside ist.:
IP;)]. County Name Riv Dist 08 Constru. Auth.
51 Riverside County Project Complete
56C0071 Feature Carried MSSN BL/BUENA VST Schedule Planned Actual Current $ Estimate: ($288,000
Comments:
. Strate
In Design Feature Intersected  SANTA ANA RIV _ d 416197 4/6/97 Replacement is the strategy. Retrofit
Design cost was too high, $6,400,000.
Proj. County Name Riverside Dist.: 08
ID: ! STPLZ-5956(086) Y Constru. Auth.
52 Riverside County Project Complete
56C0084 Feature Carried JACKSON ST Schedule Planned Actual Current $ Estimate: [$108,000
Comments:
. Strate
In Design Feature Intersected WHITEWATER RIVER v sag/or sg/or
Design 4/30/99 8/4/99
Proj. County Name Riverside Dist.: 08
ID:J STPLZ-5275(006) Y Constru. Auth.
53 Indio Project Complete
56C0226 Feature Carried RANCHO CALIF RD Schedule Planned Actual Current $ Estimate: [$0
) Strategy Comments:
No Retrofit Feature Intersected MURRIETA CREEK
Design
i Riverside ist.:
IP;)]. County Name Riv Dist 08 Constru. Auth,
54 Riverside County Project Complete
56C0231 Feature Carried FAIRVIEW AVE Schedule Planned Actual Current $ Estimate: [$0
) Strategy Comments:
No Retrofit Feature Intersected BAUTISTA CREEK
Design
i Riverside ist.:
IPEE?L County Name Dist.: 08 Constru. Auth,
55 Riverside County Project Complete
56C0283 Feature Carried INDIO BLVD Schedule Planned Actual Current $ Estimate: [$216,610
Comments:
. Strate
In Design Feature Intersected INDIO BLVD OH (SPTCO) d SRR RS
Design 1/4/94
i Riverside ist.:
IPEE?L County Name Dist.: 08 Constru. Auth,
56 Indio Project Complete ?
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Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

56C0291 Feature Carried JACKSON ST Schedule Planned Actual Current $ Estimate: [$1,101,000
Comments:
: Strate :
In Design Feature Intersected INDIO BLVD v sgror S
Design 4/30/99 8/4/99
Proj. County Name Riverside Dist.: 08
ID: ! STPLZ-5275(006) Y Constru. Auth.
57 Indio Project Complete
56C0292 Feature Carried INDIO BLVD Schedule Planned Actual Current $ Estimate: [$355,000
Comments:
f Strate :
In Design Feature Intersected WHITEWATER RIV v sgror S
Design 4/30/99 8/4/99
Proj. County Name Riverside Dist.: 08
|D;J STPLZ-5275(006) y Constru. Auth.
58 Indio Project Complete
56C0309 Feature Carried CASINO DR Schedule Planned Actual Current $ Estimate: [$263,000
Comments:
f Strate :
In Design Feature Intersected  SAN JACINTO RIVER i sgrer e
Design 4/30/99 9/19/00
Proj. County Name Riverside Dist.:. 08
|D:J STPLZ-5074(007) y Constru. Auth.
59 Lake Elsinore Project Complete
56C0373 Feature Carried AT & SFRR Schedule Planned Actual Current $ Estimate: [$43,400
Comments:
: Strate :
In Design Feature Intersected CENTRAL AVENUE v sgrer iRl
Design 12/1/97 11/6/98
Proj. County Name Riverside Dist.: 08
ID: ! STPLZ-5058(043) Y Constru. Auth.
60 Riverside Project Complete 3/1/98
54C0634 Feature Carried A.T.& F.RR Schedule Planned Actual Current $ Estimate: [$0
Comments:
" Strate :
No Retrofit Feature Intersected 'N' STREET UNDERPASS v ey 2RV
Design
Proj. County Name San Bernardino Dist.: 08
|D;J STPLZ-5065(007) y Constru. Auth.
61 Colton Project Complete
54C0015 Feature Carried WATERMAN AVE Schedule Planned Actual Current $ Estimate: [$227,000
Comments:
f Strate :
In Design Feature Intersected  SANTA ANA RIV i 2120097 LR
Design 12/18/97
Proj. County Name San Bernardino Dist.: 08
|D:J STPLZ-5033(012) y Constru. Auth.
San Bernardino 1
62 BRLSZD-5033(021) Project Complete
56C0055 Feature Carried Victoria Avenue Schedule Planned Actual Current $ Estimate: [$3,000,000
In Design Feature I ntersected Strategy AR Sy commens:
Design
Proj. County Name Riverside Dist.: 08
ID: ! STPLZ-5058(049) y Constru. Auth. 9/1/00
63 Riverside Project Complete
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